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ESTIMATE RUN 11/15/2016
ESTIMATE SUMMARY 07:33:33
CONTID: C20552R ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 20552R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 110.0  DAYS TIME ALLOW: 118 WORK DAYS
1-70:C470 TO 32ND CABLE RAIL PERCENT TIME:  93.22 ORIG TIME ALLOW: 78 WORK DAYS
PROJECT NO: SHE 0703-428
1-70:C470 TO 32ND CABLE RAIL
NAME OF ROAD:
PROJECT COUNTIES:  JEFFERSON, REGION 1
CONTRACTOR:
CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/29/2016 DATE TIME STARTED  04/05/2016
4850 GEIGER BLVD DATE LET 12/17/2015 DATE WORK BEGAN  04/05/2016
DATE AWARDED 12/31/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/26/2016 DATE ACCEPTED
COLORADO SPRINGS C0O80915 (719)596-9226 DATE NOTICE TO PROCEED  04/05/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  1755697.11  PARTICIPATING $ 1,360,065.69 $ 301,426.78
AWARD PROJECT AMT:  $  1,193,350.96  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 77.47%  TOTAL EARNINGS 1,360,065.69 301,426.78
FUNDS AVAILABLE: $ 395,631.42 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,360,065.69 301,426.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,900.26 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,342,165.43 301,426.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,342,165.43 301,426.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 301,426.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00033

0010 202-00090

0015 202-01300

0020 202-04002

0025 202-04010

0030 203-00000

0035 203-00065

0040 203-01500

0045 203-01597

0050 203-01622

0055  208-00002

C20552R
20552R-BID
SHE 0703-428

ROADWAY

*Removal of Pipe

Removal of Delineator

ITEM
DESCRIPTION

Removal of End Anchorage

*Clean Culvert

*Clean Inlet

*Unclassified Excavation

*Embankment Material (Complete In Place) (R20)

*Blading

*Potholing

Sweeping (With Pickup Broom)

*Erosion Log Type 1 (12 Inch)
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
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PCN: 20552R-BID ESTIMATE RUN 11/15/2016
PROJECT: SHE 0703-428 ESTIMATE NO: 0007 07:33:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00035 *Aggregate Bag 90.000 90.000
LF 0.000 0.00
5.00000 90.000 450.00
0065 208-00045 Concrete Washout Structure 4.000 3.000
EACH 1.000 1,020.00
1,020.00000 4.000 4,080.00
0070 208-00103 *Removal and Disposal of Sediment (Labor) 1.000 1.000
HOUR 0.000 0.00
50.00000 1.000 50.00
0075 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0080 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0085 208-00206 *Erosion Control Supervisor 116.000 87.000
DAY 29.000 4,350.00
150.00000 116.000 17,400.00
0090 210-01130 Reset Guardrail Type 3 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0095 210-01200 Reset End Anchorage 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 212-00006 *Seeding (Native) 20.000 0.000
ACRE 20.000 18,400.00
920.00000 20.000 18,400.00
0105 212-00032 *Soil Conditioning 20.000 0.000
ACRE 20.000 72,000.00
3,600.00000 20.000 72,000.00
0110 213-00002 *Mulching (Weed Free Hay) 20.000 0.000
ACRE 20.000 14,000.00
700.00000 20.000 14,000.00
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PCN: 20552R-BID ESTIMATE RUN 11/15/2016
PROJECT: SHE 0703-428 ESTIMATE NO: 0007 07:33:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00061 *Mulch Tackifier 4,000.000 0.000
LB 4,000.000 10,000.00
2.50000 4,000.000 10,000.00
0120 217-00000 Herbicide Treatment 15,239.000 0.000
SY 15,239.000 4,876.48
0.32000 15,239.000 4,876.48
0125  304-06000 *Aggregate Base Course (Class 6) 966.940 347.690
TON 619.250 21,673.75
35.00000 966.940 33,842.90
0130 412-00800 *Concrete Pavement (8 Inch) 823.000 823.000
SY 0.000 0.00
78.00000 823.000 64,194.00
0135 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 466.600 466.600
(24 0.000 0.00
315.00000 466.600 146,979.00
0140 604-50000 Inlet Grating and Frame (Median) 4.000 0.000
EACH 4.000 3,900.00
975.00000 4.000 3,900.00
0145 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0150 606-01380 Transition Type 3H 0.000 0.000
EACH 0.000 0.00
986.00000 0.000 0.00
0155 606-02003 End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
2,335.00000 0.000 0.00
0160 606-20014 *Tensioned Cable Barrier (TL-4) 20,158.000 4,956.000
LF 5,162.000 63,234.50
12.25000 10,118.000 123,945.50
0165 606-21010 End Anchorage (Tensioned Cable Barrier) 28.000 22.000
EACH 6.000 14,280.00
2,380.00000 28.000 66,640.00
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PCN: 20552R-BID ESTIMATE RUN 11/15/2016
PROJECT: SHE 0703-428 ESTIMATE NO: 0007 07:33:33
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00001 Delineator (Type I) 96.000 0.000
EACH 96.000 1,920.00
20.00000 96.000 1,920.00
0175 612-00003 Delineator (Type III) 36.000 0.000
EACH 36.000 900.00
25.00000 36.000 900.00
0180 614-00011 Sign Panel (Class 1) 84.000 30.000
SF 54.000 1,080.00
20.00000 84.000 1,680.00
0185 614-00013 Sign Panel (Class IIl) 0.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0190 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 24.000 6.000
Slipbase)
EACH 18.000 7,200.00
400.00000 24.000 9,600.00
0195 625-00000 Construction Surveying 1.000 0.750
LS 0.250 4,125.00
16,500.00000 1.000 16,500.00
0200  626-00000 *Mobilization 1.000 0.569
LS 0.000 0.00
178,368.80000 0.569 101,491.85
0205 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
8,700.00000 1.000 8,700.00
0210  630-00007 *Traffic Control Inspection 99.000 75.000
DAY 18.000 1,800.00
100.00000 93.000 9,300.00
0215 630-00012 *Traffic Control Management 118.000 81.000
DAY 29.000 18,705.00
645.00000 110.000 70,950.00
0220  630-00015 *Uniformed Traffic Control Coordination 2.000 1.000
HOUR 1.000 10.00
10.00000 2.000 20.00
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PCN: 20552R-BID ESTIMATE RUN 11/15/2016
PROJECT: SHE 0703-428 ESTIMATE NO: 0007 07:33:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80001 *Flashing Beacon (Portable) 4.000 3.600
EACH 0.000 0.00
600.00000 3.600 2,160.00
0230 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 5.400
EACH 0.000 0.00
100.00000 5.400 540.00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 20.000 3.600
EACH 14.400 720.00
50.00000 18.000 900.00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 21.600
EACH 0.000 0.00
70.00000 21.600 1,512.00
0245  630-80343 *Construction Traffic Sign (Panel Size C) 19.000 17.100
EACH 0.000 0.00
90.00000 17.100 1,539.00
0250 630-80344 *Construction Traffic Sign (Special) 64.000 57.600
SF 0.000 0.00
21.00000 57.600 1,209.60
0255 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
1,300.00000 1.800 2,340.00
0260 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 2.700
Type
ype) EACH 0.000 0.00
990.00000 2.700 2,673.00
0265 630-80360 *Drum Channelizing Device 50.000 45.000
EACH 0.000 0.00
10.00000 45.000 450.00
0270 630-80380 *Traffic Cone 465.000 418.500
EACH 0.000 0.00
5.75000 418.500 2,406.38
0275 630-80393 *Stackable Vertical Panels 36.000 32.400
EACH 0.000 0.00

9.00000 32.400 291.60
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PCN: 20552R-BID ESTIMATE RUN 11/15/2016
PROJECT: SHE 0703-428 ESTIMATE NO: 0007 07:33:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-85041 *Mobile Attenuator 118.000 77.000
DAY 27.000 2,700.00
100.00000 104.000 10,400.00
0285 632-00000 Night Work Lighting 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0290 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70035 F/A Replace ITS Pull Box 1,789.210 0.000
FA 1,789.210 1,789.21
1.00000 1,789.210 1,789.21
0310 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 216-00201 Soil Reten Blanket (S-C)(BioD CI 1) 0.000 0.000
SY 0.000 0.00
3.75000 0.000 0.00
0335 216-00301 Turf Reinf Mat (Cl 1) 1,242.000 0.000
SY 1,242.000 11,178.00
9.00000 1,242.000 11,178.00
0340 625-00001 Const Surveying (Hour) 100.000 0.000
HOUR 85.500 8,550.00
100.00000 85.500 8,550.00
0345  900-00005 Added Item (Day)/ Public Information Services 63.000 0.000
DAY 32.000 3,569.28
111.54000 32.000 3,569.28
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PCN: 20552R-BID ESTIMATE RUN 11/15/2016
PROJECT: SHE 0703-428 ESTIMATE NO: 0007 07:33:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 900-00006 Added Item (Dollar)/ Compensible Delay Cost 8,149.400 8,149.400
DOL 0.000 0.00
1.00000 8,149.400 8,149.40
0355 900-00006 Added Item (Dollar)/ Compensible Additional Day s Cost 40,000.000 0.000
DOL 7,951.130 7,951.13
1.00000 7,951.130 7,951.13
0360 900-00007 Added Item (Each)/ Adjust Manhole (0.5' - 1.5") 1.000 0.000
EACH 1.000 1,250.00
1,250.00000 1.000 1,250.00
0365 900-00007 Added Item (Each)/ Adjust Manhole (1.5' - 2.5") 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0370 900-00007 Added Item (Each)/ Modify Inlet (0.5' - 1.5") 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0375  900-00007 Added Item (Each)/ Modify Inlet (1.5' - 2.5") 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0380 900-00021 Added Item (Square Foot)/ Concrete Apron 1,053.000 1,053.000
SF 0.000 0.00
8.35000 1,053.000 8,792.55
CAT0200 CURRENT AMT $ 1,742,222.11  $ 301,426.78 $ 1,346,590.68
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0320 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0325 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
975.00000 1.000 975.00
CAT 0400 CURRENT AMT $ 13,475.00 $ 0.00 $ 13,475.00

PROJECT TOTAL CURRENT AMT $ 1,755,697.11 $ 301,426.78 $ 1,360,065.68



